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Subject: Construction Activities on LPFs 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 10/30/01 and planned
for completion on 10/31/01.

Work Completed on 10/30/01

Work today continued on the floor slab and utilities for the on-site building. Also, the stormwater line
connecting the two new relocated manholes located south of Basin No. 1 and the stormwater line
connecting the manholes located northwest of the on-site building stab were installed today. Grading of
soils over these newly relocated stormwater lines was also initiated today.

Anticipated Work to be Completed on 10/31/01

Work on the floor slab and utilities for the on-site building will be continued tomorrow. Also, the new
stormwater manholes that were installed south of Basin No. 1 and northwest of the on-site building slab
wilt be sealed tomorrow. Final backfilling of the pipe trenches in which the new stomwater tines were
installed today will be completed tomorrow as well. Additionally, grading of soils over the stormwater lines
that were relocated today will be continued tomorrow. The domestic and fire water hookups will be
installed at the western end of the building slab tomorrow. This will require the excavation of previously
installed backfill both in and outside the western end of the building slab.

Potential Issues

No potential issues of concern were encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status
report or if you require additional information


